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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 wk of 3/24/03 TDOA
Phase I live 03/07/02; Phase II live 
wk of 3/24/03

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 wk of 3/24/03 TDOA
Phase I live 03/27/02; Phase II live 
wk of 3/24/03 

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 Aug-03 TDOA Phase I live 04/15/02

Caroline 6/28/2002 3rd QTR 2003NCAS

County upgrading CPE; 1/31 CPE 
upgraded - Waiting for Verizon to test 
it; trunks ordered - due 6/9/03 -Trunks 
in 6/2/03; need county approval of 
routing sheets

Clarke 4/14/1999 2/14/2002 NCAS 2/10/2003 7/22/03 TDOA
Phase I live 02/14/02; Phase II live 
7/22/03

Culpeper 11/22/1999 2/14/2002 NCAS TDOA Phase I live 02/14/02
Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 Aug-03 TDOA Phase I live 11/14/01
Fauquier 11/22/1999 2/14/2002 NCAS 6/2/2003 TDOA Phase I live 02/14/02
Frederick 11/22/1999 3/14/2002 NCAS TDOA Phase I live 03/14/02
Fredericksburg 3/29/2002 10/15/2002 NCAS TDOA Phase I live 10/15/02
King and Queen TDOA County has not requested Phase I

   Virginia Wireless E-911 Service Board
   Monthly Status Report

Cingular Wireless

Somera 
July 31, 2003

CMRS Provider Name:
For period: 
Prepared by:



PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

King George 12/1/00, 3/12/03rd QTR 2003NCAS TDOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, agrees we should check 
back each month.  Still waiting state 
board approval before order placed for 
trunks; Trunk orders placed - trunks 
due wk of 4/28/03 - one trunk in 5/22 - 
other in process

Lancaster 11/5/2001 3rd QTR 2003 TDOA

CW trunks ordered; Due end of Feb. - 
had to reorder trunks - due in June '03; 
trunks complete 6/13

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 wk of 3/24/03 TDOA
Phase I live 02/21/02; Phase II live 
wk of 3/24/03

Louisa 11/22/1999 10/1/2002 NCAS 6/17/03 TDOA Phase I live 10/1/02
Madison NCAS TDOA Rescinded request

Middlesex 9/18/2002 3rd QTR 2003NCAS TDOA

Request received 11/22/02; 
Agreement with County; Trunks 
ordered - Verizon to test in May - 
trunks completed 6/13

Orange 11/22/1999 2/14/2002 NCAS 2/18/2003 TDOA
Phase I live 02/14/02; PSAP indicated 
5/15 ready for Phase II

Page 2/6/2002 TDOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet.   Agmt signed by both; Sprint and 
Cingular working on NDA; 
Sprint/Cingular working on using SS7

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 6/16/03 TDOA
Phase I live 01/09/02; Phase II Live 
6/12/03

Richmond TDOA County has not requested Phase I
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Rappahannock 11/5/2002 5/5/2003 NCAS TDOA

County signed agreement; Sprint and 
Cingular working on NDA; 
Sprint/Cingular working on using SS7

Shenandoah 6/25/1999 NCAS TDOA

County signed agreement, LEC Plant 
CPE upgrades complete, NCAS 
provider ALI circuits complete, trunks 
have been ordered and accepted.  No 
ALI connectivity available with Shen

Spotsylvania 11/22/1999 7/2/2002 NCAS TDOA Phase I live 7/2/02

Stafford 7/26/2001 8/14/2002 NCAS 4/1/2002 7/22/03 TDOA
Phase I Live 8/14/02; Phase II Live 
7/22/03

Warren 11/19/2001 TDOA

sent agmt and PSAP profile 12/03/01, 
Trunks ordered early April but still not 
installed. County signed agreement; 
Sprint and Cingular working on NDA; 
Sprint/Cingular working on using SS7

Westmoreland 12/27/2000 10/15/2002 NCAS 3/6/2003 TDOA Phase I live 10/15/02

Winchester 11/22/1999 3/14/2002 6/22/2001 7/22/03 TDOA
Phase I live 03/14/02; Phase II live 
7/22/03
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Bristol City 8/27/2001 NCAS 2/1/2003 TDOA Phase I live 8/27/01
Scott TDOA County has not requested Phase I
Smyth 4/18/2002 TDOA Beginning deployment tasks
Washington 5/28/1997 4/10/2002 3/29/2003 TDOA Phase I live 04/10/02
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